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Weekly Construction Update 
 
 

 

Work Completed: November 5 – November 11, 2009 

 Completed the installation of backfill and six-inch vegetative layer in Removal  
Areas 4A and 5A. 

 Began the installation of coir log in Removal Areas 4A and 5A. 

 Began the installation of topsoil, restoration seed, and erosion control blankets in  
Removal Areas 1-5A. 

 Completed removal of the resuspension control systems in Removal Areas 3A, 4A, and 5A. 

 Continued decommissioning and demobilizing components of Staging Area 3. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 0 0 

2009 Total 4,725 135 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: November 12 – November 18, 2009 

 Complete the installation of coir log in Removal Areas 4A and 5A. 

 Continue the installation of topsoil, restoration seed and erosion control blankets in  
Removal Areas 1-5A. 

 Complete the construction of a canoe portage located at the downstream end of  
Removal Area 5A. 

 Continue demobilizing components of Staging Area 3. 
 
 

Progress Report #14—November 16, 2009 
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Removal Progress – 2009 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 42 LPOs have been completed for the project to date. 

 

Weather Summary  

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 20,000 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 
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Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 HD Long Reach 2 

Komatsu PC-200 Excavator 1 

John Deere 450 Dozer 1 

Komatsu 380 Loader 2 

Pug Mill 1 

Track Mounted Man Basket 1 

2,000 Gallon Water Truck 1 

Komatsu 300 Off Road Truck 2 

FAVCO 40-Ton Crane 1 

 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 11/05/09 11/06/09 11/07/09 11/08/09 11/09/09 11/10/09 11/11/09 

Terra Contracting Staff 10 10 8  10 10 10 

American Environmental Group         

JF New 4 4   6 6 6 

Georgia-Pacific Staff        

Garry Griffith       X 

Chase Fortenberry X       

Rich Garner        

ARCADIS Staff        

EJ Suardini  X X   X X X 

Michelle Rumler  X     X X 

Mike Kohagen X X X  X X X 

Ben Lawrence        

Nick Harmer X X   X X X 

Steve Garbaciak         

Scott Harcus        

Eric Hritsuk       X 

Oversight Personnel        

Sam Borries/USEPA OSC        

Thomas Cook/USEPA OSC X       

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz/MDEQ        

Sharon Hanshue/MDNR        

John Lerg/MDNR        

Lisa Williams/USFWS        
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Photos from November 5 – November 11, 2009 

 
Installing backfill in Removal Area 5A. 

 

 
Decommissioning Staging Area 3A components. 

 
Decontaminating steel sheeting at Staging Area 3 

(sheeting used in the resusupension control systems). 
 

 
Installing topsoil in Removal Area 1. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

 Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   


